QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Commonwealth Office of Technology
Report Quarter: 2012-1 (January)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Commerce Cabinet/Fish & Wildlife Resources
Automated License Sales System Upgrade Multi 2004-2006 Closeout Phase 100 05/01/11 05/01/11
Comments: Project Closed
Education & Workforce Development Cabinet/Commonwealth Office of Technology
Unemployment Insurance System Integrity Enhancement Multi CPBOC-12/01/11
Education & Workforce Development Cabinet/Education Dept
Expand Statewide Longitudinal Data System Multi CPBOC-12/01/10 Planning Phase
Comments: Cost todate:$1,018,992
Percent Complete: 60%
Target Completion Date: 6/30/12
Education & Workforce Development Cabinet/Workforce Investment
Interactive Voice Response System Multi CPBOC-10/01/09 Execution & Control Phase
Comments: Cost todate:$1,823,131
Percent Complete: 88%
Target Completion Date: 6/30/2012
Education Cabinet/Education Dept
Student Information System Multi 2006-2008 Closeout Phase 100 08/31/11 08/31/11

Comments: Project Closed

Education Cabinet/KY Educational Television

* Replace Master Control and Production Infrastructure 2006-2008
Comments: Cost todate: $15,445,309.36
Percent Complete: 98%
Target Completion Date:6/30/11

Finance and Administration Cabinet/Commonwealth Office of Technology

* Public Safety Communications Infrastructure KEWS Multi 2004-2006
Comments: Cost todate: $41,570,000.00
percent Complete: 90%
Target Completion Date: 7/30/2012

Finance and Administration Cabinet/Revenue
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* Comprehensive Tax System - Phase I
Comments: Cost todate: $19,625,246.00
Pecent Complete: 46%
Target Completion Date:6/1/2015

General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project
Comments: Cost todate: $12,510,504.00
Percent Complete: 57%
Target Completion Date: 11/1/2012

General Government Cabinet/KY Teachers' Retirement

KTRS Pension Management System Multi
Comments: Cost todate: $833,094.85
Percent Complete: 42%
Target Completion Date: 12/30/2011

KTRS Pension Management System II Multi
Comments: Cost todate: $0
new Project
Target Completion Date: 6/30/2014

Health and Family Services Cabinet/Public Health

* eKASPER System Upgrade (Phase II)
Comments: Cost todate: 4,334,916.60
Percent Complete: 83%
Target Completion Date: 12/31/2012

Health and Family Services Cabinet/Secretary's Office (CHFS)

* Child Support Enforcement (KASES II)
Comments: Cost todate: $11,281,256.05
Percent Complete: 36%
Target Completion Date: 6/30/2014

* Safeguarding Children At Risk (TWIST Re-Write)
Comments: Cost todate: $3,702,469.57
Percent Complete 35%
Target Completion Date: 12/31/2011

* Suport for Health and Welfare Services (KAMES)
Comments: Cost todate: $17,317,959.45
Percent Complete: 83%
Target Completion Date:12/01/2012

2006-2008

2006-2008

2004-2006

2010-2012

2004-2006

2004-2006

2004-2006

2004-2006
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Justice and Public Safety Cabinet/State Police

Mobile Communication Centers Multi 2008-2010 Execution & Control Phase
Comments: Cost todate: $1,037,261.00
Percent Complete: 93%
Target Completion Date: 11/30/2012

Strategic Voice Mutual Aid System Multi 2008-2010 Execution & Control Phase
Comments: Cost todate: $9,535,1009
Percent Complete: 89%
Target Completion Date: 1/30/2012

Personnel Cabinet/General Operations (Personnel)

* Replace Personnel Payroll System - Phase I Franklin 2004-2006 Execution & Control Phase
Comments: No Report sent

Transportation Cabinet/Gen Admin & Support (Transp)

* Prog Management (PRECON/6 YR Plan) 2004-2006 Closeout Phase 100 04/01/11
Comments: Project Closed

* Purchase TRNSPORT Upgrade Multi 2010-2012 Initiation Phase
Comments: Cost todate: $0
New Project

* Replace Automated Vehicle Information System (AVIS) Multi 2008-2010 Execution & Control Phase
Comments: Cost todate:$8,071,378
Percent Complete: 32%
Target Completion Date 12/1/2013

* Transportation Enterprise Data Warehouse Multi 2010-2012 Planning Phase
Comments: Cost todate: $451,504.51
Percent Complete: 30%
Target Completion Date: 6/30/2012

* TRNSPRT System 2002-2004 Execution & Control Phase
Comments: Cost todate: $1,294,072.55
Percent Complete: %99
Target Completion Date: 1/1/2012

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

Page 3 of 3

04/01/11



